

# COMPREHENSIVE RISK MANAGEMENT USING FUZZY FMEA AND MCDA TECHNIQUES IN HIGHWAY CONSTRUCTION PROJECTS

Submitted Day Month Year; accepted Day Month Year

**Abstract:** This paper presents a comprehensive framework to manage the main risk events of highway construction projects within three stages: (1) identification of potential risks, (2) assessment and prioritisation of identified risks based on fuzzy FMEA; (3) identification of appropriate response. The main criteria analysed for prioritising potential risk events are cost, time and quality which are quantified and combined using fuzzy AHP. A new expert system is suggested for identifying an appropriate risk response strategy for a risk event based on risk factor, control number and risk allocation. The best response action for a risk event is then identified with respect to the same criteria using “scope expected deviation” (SED) index. The proposed methodology is demonstrated for management of risk events in a construction project of Bijar-Zanjan highway in Iran. For the risk event of “increase in tar price”, deviation from the target values of the criteria is analysed for business-as-usual state plus two risk response actions using SED index. The results show that the response action of “changing paving construction technology from asphalt pavement to RCC pavement” can successfully cope with the risk event of “increase in tar price” and have the minimum deviation.

**Keywords:** risk management, response actions, risk strategy, fuzzy AHP, fuzzy FMEA.

## 1. Introduction

Occurrence of events with negative impacts on a project objective is usually known as “risk” (PMI, 2008). Risk generally exists in construction projects due to uncertain events which are inevitable and may impose delays, incur additional costs and decline the quality of the projects (Mahamid, 2011). Expansion of the size and complexity of a construction project would lead to increase in the amount of associated risk events rapidly (Diab *et al.*, 2012).

In particular, highway construction projects are subject to higher risks and uncertainties than other construction projects due to higher capital investments and more complexity and their dependency on economic, societal, and political challenges (Wilson and Molenaar, 2009). Researchers could reveal the main causes of delays and additional costs in these projects using analysis of risk events. For instance, a study on 219 highway projects in Illinois found that the main causes of cost overruns (~4% above the bid price) were due mainly to unpredicted additions and balanced final field measurements (Nassar *et al.*, 2005). The results of a study in highway construction projects in Queensland indicated a correlation between the reciprocal of project budget size and percentage cost overrun (Creedy *et al.*, 2010). Another research divided the main risks in highway projects into two scales including company level (i.e. political and financial risks) and project level (i.e. emerging technology and resource risks) (Zayed and Amer, 2008).

Furthermore, one of the main issues for risk management of highway projects especially in developing countries is the lack of documented inventory of the relevant data for the finished projects and thus the key parameters of relevant statistical distributions are mainly unknown. This would lead to an increased uncertainty for occurrence of any risk events which cause to make more conservative decisions for all involved parties such as contractors, insurance companies and employers. Therefore, risk management of these projects, though faced with a lot of challenges, is still vital in order to reveals the critical risk events and take some proper

measure for alleviation of their consequences over the construction period.

The main purpose of this paper is to propose a new comprehensive framework to manage risk events in highway construction projects. This framework comprises identification, assessment and eventually selection of an appropriate response to each risk event. A brief literature review of the methodologies used in this paper is first given in the next section. The proposed framework steps and applied techniques are then described. These techniques include Fuzzy Failure Mode and Effects Analysis (FMEA), fuzzy Analytical Hierarchy Process (AHP) and scope expected deviation (SED) index. Then, the results of demonstrating risk management to a real highway construction project are presented and discussed. Finally, the conclusions are drawn and some recommendations are made for future studies.

## 2. Background

Over the last decades, various risk analysis techniques have been generally developed by researchers and practitioners in construction industry based on Risk Matrix (RM) (Mahamid, 2011; Ashley *et al.*, 2006), Monte Carlo Simulation (MCS) (Maher and Smith, 2006), Sensitivity Analysis (SA) (Jouandou, 2010), Event Tree (ET) (Jouandou, 2010; Nývlt *et al.*, 2011), Fault Tree (FT) (Nývlt *et al.*, 2011; Abdelgawad and Fayek, 2011), AHP (Zayed *et al.*, 2008), TOPSIS grey (Zavadskas *et al.*, 2010), FMEA (Sant'Anna, 2012) and so on. The main aims and limitations for some of the most frequently used techniques have been listed in Table 1. FMEA is recognised as one of the effective risk analysis techniques suggested by international standards such as MIL-STD-1689A (U.S. Department of Defence, 1980). This method has been widely used for identifying and removing the main causes for failure and the relevant consequences before occurrence and thus improving the reliability of productions or processes (Sant'Anna, 2012). Carbone and Tippett (2004) applied Risk Failure Mode and Effects Analysis (RFMEA) for project risk management.

Application of multi-criteria decision analysis (MCDA) techniques such as fuzzy AHP has been

developed by researchers in the recent decades in construction management projects (Abdelgawad and Fayek, 2010; Torfi and Rashidi, 2011). Abdelgawad and Fayek (2010) employed fuzzy FMEA and fuzzy AHP for risk identification and assessment of high risk events. They finally suggested some strategies for response to risk events based on partitioning the risk critical number into nine limits. However, these strategies have not applied risk owners and their ability to manage risk events. Some others have suggested better responses for managing risk events. Fan *et al.* (2008) applied this methodology for selecting a response to a particular risk event based on minimum cost criterion only and thus other factors (e.g., time and quality) were ignored. Beyond the identifications and evaluations of risk events in highway projects, some researchers stepped forward into analysing allocate risk among contractual parties in order to facilitate risk handling strategies. For instance, the result of a risk allocation analysis in highway projects in Taiwan concluded the consequence of inappropriately allocated risk would result in the tendency of the relevant parties for handling risk changing from actively transferring the risk

to passively retaining the risk (Wang and Chou 2003). Another research carried out for several highway projects stressed the need for identifying the risk responsibilities of contractual parties and allocating in a well-defined manner in order to improve their risk handling strategies (Perera *et al.*, 2009).

Despite a plethora of useful and applicable studies related to risk management, there are still some outstanding issues which need to be addressed. To the best knowledge of the authors, there was no study that demonstrates the entire aspects of risk management simultaneously. More specifically, a comprehensive, holistic framework for risk management in the road construction projects including identification of potential hazards, assessment of associated risks and identification of appropriate response needs to be developed. Moreover, the best response needs to be identified with respect to risk allocation, proper risk response strategy and different aspects of the influencing criteria (i.e. time, cost and quality). This paper aims to fill this gap based on highlighting the aforementioned issues.

Table 1. The most frequently used applications of risk-related techniques in construction industry

Technique	Aim	Main limitation	Reference
<b>Risk matrix</b>	-Rank risk events using qualitative analyses of risk components	-Classification of risks into only a limited number of categories	Mahamid, 2011; Ashley <i>et al.</i> , 2006
<b>Monte Carlo simulation</b>	-Aggregate the combined effects resulted from uncertain parameters	-Precise experimental statistical data -Computationally expensive	Maher and Smith 2006
<b>Scenario analysis methods</b>	-Test the likelihood of consequences for alternative scenarios in a project	-Many statistical data required for evaluating probability of events	Jouandou, 2010; Nývlt <i>et al.</i> 2011
<b>AHP</b>	-Rank risk events based on pairwise comparisons	-Limited to a few number of pairwise comparisons	Zayed <i>et al.</i> , 2008
<b>Fuzzy logic assessment</b>	-Useful in the absence of probabilistic data	-Not as precise as probabilistic methods.	Abdelgawad and Fayek, 2010
<b>FMEA</b>	-Identify critical risk events	-Only quantify one consequence in a time	Sant'Anna, 2012

### 3. Methodology

Fig. 1 represents the proposed framework of risk management in a road construction project used in this paper, comprising three main steps: (1) risk identification, (2) risk assessment, (3) response to risk events. All potential risk events in construction projects are identified in the first step followed by analysing them in the second step using fuzzy FMEA and fuzzy AHP which prioritise the risk events. In the third step, responses to the high risk events are analysed and the appropriate response actions for handling risk events are identified and ranked using a MCDA technique. Further details of the main steps in this framework are described below.

#### Step 1: Risk identification

Various methods and tools are used in the first step to identify the main risk events. When direct access to the relevant documents is limited or there is no documented inventory of the main parameters of risk events, necessary information can be collected through other methods such as interview, questionnaires, physical survey of the project site or other relevant documents such as contract agreements, correspondence and so on.

#### Step 2: Risk assessment

This step requires analysing, comparing and finally prioritising the risk events. The FMEA technique is used here to quantify the risk magnitude. Based on the FMEA technique, Abdelgawad and Fayek (2010) introduced risk criticality number (RCN) and employed control number (CN) as the ability of the project team to identify a risk event (the greater value for CN indicates less ability to identify a risk event). Hence, RCN is calculated based on probability of occurrence (P), consequence (C) and CN as:

$$RCN = P \times C \times CN \quad (1)$$

There are some limitations for using FMEA in risk assessment such as multi-dimensional consequences and quantifying risk components due to lack of sufficient data. To overcome these difficulties, a fuzzy FMEA and fuzzy AHP approach suggested by Abdelgawad and Fayek (2010) is used here. Fuzzy logic has been widely used in the recent decades to represent linguistic judgement of experts (Rashidi *et al.*, 2010). The fuzzy logic is also used here to quantify the linguistic variables of risk components. Risk consequence is analysed here in three dimensions including time, cost and quality which are handled by fuzzy AHP as a MCDA technique.

*Step 2.1: Linguistic terms for risk components*

This step entails defining linguistic variables and their membership functions (MFs) related to the three components of fuzzy FMEA. Based on some interviews and previous studies (PMI, 2008; Jazebi and Rashidi, 2013), linguistic terms for the three dimensions of severity of consequence, i.e. cost ( $C_c$ ), time ( $C_t$ ) and quality ( $C_q$ ), probability of occurrence (P), and control number (CN) are

defined in five levels (very high, high, medium, low, very low) as described in Table 1. According to some recommendations made by PMI (2008) and Abdelgawad and Fayek (2010), a trapezoidal shape MF is suggested for all levels of the fuzzy numbers in Table 1. For each fuzzy number in this Table,  $a$ ,  $b$ ,  $c$  and  $d$  represent low, middle lower, middle upper and up bounds of the trapezoidal fuzzy MFs, respectively.

Table 1. Linguistic variables of risk components

Linguistic variable/ fuzzy number ( $a,b,c,d$ )	Severity of consequence		
	Time of delay relative to completion date ( $C_t$ ) [%]	Cost increase relative to estimated cost ( $C_c$ ) [%]	Quality of constructed project ( $C_q$ )
Very High (8,9,10,10)	>20%	>40%	Uselessness of entire/part of project
High (6,7,8,9)	10%< and ≤20%	20%< and ≤40%	Quality decrease is conclusive
Medium (3,4,6,7)	5%< and ≤10%	10%< and ≤20%	Quality decrease required approval
Low (1,2,3,4)	≤5%	≤10%	Quality decrease unimportant
Very Low (0,0,1,2)	On time	No extra cost	Acceptable
	probability of occurrence (P)	Control Number (CN)	
Very High (8,9,10,10)	Very likely (>80%)	Incapable of identifying/controlling a risk event before/after occurrence	
High (6,7,8,9)	Likely (50%<and ≤80)	Low chance to identify/control a risk event before/after occurrence	
Medium (3,4,6,7)	Less likely (10%<and ≤50)	Medium chance to identify/ control a risk event before/after occurrence	
Low (1,2,3,4)	Unlikely (5%<and ≤10)	High chance to identify/control a risk event before/after occurrence	
Very Low (0,0,1,2)	Very unlikely (≤5%)	Capable of identifying/controlling a risk event before/after occurrence	




Fig. 1. Proposed framework of risk management

*Step 2.2: Linguistic terms for pairwise comparisons of the criteria*

Given the three criteria for severity of consequence, pairwise comparisons of the criteria need to be defined as cost vs time ( $C_{tq}$ ), cost vs quality ( $C_{cq}$ ) and (c) time vs quality ( $C_{ct}$ ) as linguistic terms. Therefore, pairwise comparisons of the relative preferences (importance) between the criteria are defined in five linguistic terms (strongly more, more, equal, less and strongly less). Based on the experiences obtained from saaty (1982), the corresponding MFs of fuzzy numbers are suggested in five triangular shapes i.e., (3,5,5), (1,3,5), (0.33,1,3), (0.2,0.33,1) and (0,0.2,0.33), respectively.

The fuzzy AHP technique initially developed by Saaty (1982) is used here to compare the three dimensions of consequence of the risk events. Fuzzy AHP enables a pairwise comparison between these criteria by using linguistic terms and finally provides a relative weight for each criterion which will be used for making a single severity of consequence for a risk event.

*Step 2.3: Combine the judgment of experts*

For each risk event, all linguistic variables of risk components (i.e.  $C_c$ ,  $C_t$ ,  $C_q$  and CN) defined in Table 1 need to be assessed by a number of experts in the project. The pairwise comparisons of the three criteria also need to be assessed only once by experts using linguistic terms defined in step 2.2. All these assessments can be made through questionnaires or interviews. The judgements made by different experts need to be combined into a single judgement which was done here by using the  $\alpha$ -cut method. Thus, a relative weight is calculated for each expert based on job position (5 scores from simple worker

to manager), professional experience (5 scores from less than 5 years to over 30 years) and educational level (4 scores from secondary education to master degree). The relative weight of each expert is calculated by dividing the absolute weight of the expert (sum of the scores related to the three specifications) by sum of absolute weights of all experts. Therefore, the single judgment of variable  $i$  ( $E_i$ ) can be calculated as a fuzzy number by a linear combination of all experts' judgements as:

$$E_i = \sum_{j=1}^n F_{ij} \times W_j \quad (2)$$

where  $F_{ij}$ = judgement of variable  $i$  by expert  $j$  (fuzzy number),  $W_j$ = relative weight of expert  $j$  (real number) and  $n$ =number of experts participated in the survey. Also note that as grouping decision making have been used in this study using completely independent experts, any biased opinions will be moderated and combined average judgements. Furthermore, in order to validate the consistency of the pair-wise judgements by a group of experts, the metric of inconsistency ratio was finally checked. The inconsistency ratio provides useful guidance about how to interpret information coming back from an individual or a group. The inconsistency ratio greater than about 0.1 is generally viewed as worthy of concern while the ratio smaller than 0.1 reflects a pretty coherent set of assessments (Saaty, 1982).

#### *Step 2.4: Prioritise risk events using fuzzy FMEA and fuzzy AHP*

This step entails calculations of fuzzy values and defuzzification within three consecutive stages:

1) Calculate severity of consequence: After combining different experts' judgement, a single fuzzy number is obtained for each pairwise comparison of the three dimensions of consequence. Fuzzy AHP is used to convert the fuzzy numbers of pairwise comparisons into three fuzzy numbers of the relative weights. These fuzzy numbers are then converted into crisp values (defuzzification) by using centre of gravity (COR) technique (Ardeshir *et al.* 2014). These crisp (real) values are the relative weights of each consequence dimension, i.e. cost ( $W_c$ ), time ( $W_t$ ) and quality ( $W_q$ ).

Finally, a single fuzzy number is derived for severity of consequence  $C$  from a linear-weighted combination of the three fuzzy numbers of the consequence (i.e.  $C_c$ ,  $C_t$  and  $C_q$ ) using the  $\alpha$ -cut method as:

$$C = (W_c \times C_c) + (W_t \times C_t) + (W_q \times C_q) \quad (3)$$

This single fuzzy number is used in Eq. (1) as severity of consequence combining the three dimensions in a risk event.

2) Calculate risk criticality number: After incorporating the fuzzy numbers of experts' judgements into single fuzzy numbers for the probability of occurrence (P), severity of consequences (C) and control number (CN), the fuzzy number of risk criticality number (RCN) is calculated for each risk event according to Eq. (1) using the  $\alpha$ -cut method. Then, the fuzzy number of RCN is converted into

a crisp (real) value by using the COR method.

3) Prioritise risk events: To prioritise the risk events, they are ranked based on the calculated RCN. Therefore, high ranked risk events are those which need to be considered by decision makers as high priority for any immediate action to respond risk events. Response to each risk event should be done by the risk owner and should be proportional to the relevant risk strategy.

### **Step 3: Response to risk events**

To identify a proper response to a risk event, four consecutive stages described below are proposed here. These stages ensure the screening of all possible response actions which eventually lead to identifying the best response for a risk event.

#### *Step 3.1: Identify possible response actions*

Possible actions in response to each risk event are identified at this stage using various methods and techniques such as brainstorming, interview, information from databases and previous experiences. This would form a list of possible actions for each risk event.

#### *Step 3.2: Allocate risk owner for response actions*

Each response action of a risk event is allocated a risk owner who takes the responsibility of the risk event and has an ability to manage and control it (Ashley *et al.*, 2006). A risk owner can be one of the contractual parties (e.g. contractor, employer or consultant). Risk owner may have several definitions (Uff, 1995) but risk owner here is assumed to be someone who is responsible for control and management of risk events plus any financial losses incurred by risk events. Furthermore, the allocated risk owner for a response action must be the same as the risk owner specified in contract documents. Otherwise that response action should be discarded from the list.

#### *Step 3.3: Select response actions with respect to response strategy*

Risk response actions should be selected proportional the appropriate response strategy. Generally, a risk response strategy can be divided into four categories (Wang and chou, 2003; Ashley *et al.*, 2006) as: (1) risk avoidance (i.e. changing plan/design in order to remove the risk); (2) risk transference (i.e. transferring the responsibility of risk management to other parties); (3) risk mitigation (i.e. alleviating risk magnitude by reducing any of risk components such as P, C or CN); (4) risk acceptance (i.e. doing nothing and accept any resulting consequences). Abdelgawad and Fayek (2010) proposed a response strategy based on the RCN value only (shown in in Fig. 2 as solid lines with five regions). In the Abdelgawad-Fayek (AF) expert system, a response strategy is proposed within five ranges as acceptance for  $RCN < 162.5$ , Mitigation for  $162.5 < RCN < 250$ , Mitigation/Transfer for  $250 < RCN < 462.5$ , Transfer/Avoidance for  $462.5 < RCN < 725$  and Avoidance for  $725 < RCN < 1000$ . However, a new expert system is suggested here for

selecting a proper risk response strategy based on the effect of the two components of the RCN value (i.e. control number CN and risk factor RF) separately (shown in Fig. 2 as dashed lines with three regions). Note that the RF value is calculated based on P and C (Cooper *et al.*, 2005):

$$RF = P \times C \quad (4)$$

In this approach, a risk event with a low CN (i.e. high control capability) such as technical problems can be managed by using risk mitigation or risk avoidance strategies. For handling a risk event with high CN (i.e. low control capability) such as political issues and economic crisis, the response strategies of risk mitigation, transfer and avoidance can be considered (Fan *et al.*, 2008). Furthermore, response actions are also dependent to the RF value. For instance, a risk event with low RF in which both probability of occurrence and severity of consequence are small, risk acceptance strategy can be considered (Ashley *et al.*, 2006). Therefore, in the suggested expert system, risk acceptance strategy is proposed for the risk events with RF less than 30 (region 1) whilst risk mitigation/avoidance strategies can be considered for the risk events with RF above 30 and control number below 4 (region 2). Finally, risk events with RF greater than 30 and CN above 4 will be handled by risk avoidance/ transference/ mitigation strategies (region 3). Note that RF and CN values in this figure are real (crisp) values resulted from defuzzification of the equivalent fuzzy values. Also, as the P and C values in Eq. (4) are within the limit of 0 and 10, the RF value would be within 0 and 100. By comparing these two expert systems, the following can be noted: (1) in region 2 where risk factor is high and CN is low (high ability of the project team to identify and handle risk), the AF system mainly proposes the risk acceptance strategies while the suggested system strictly rejects the risk acceptance due to high risk factor. However, since risk control ability is high, the suggested system adopts mitigation strategy if the avoidance strategy cannot be conducted. This is partially in agreement with the AF system; (2) all three strategies including mitigation and transfer and avoidance can be selected in both systems in region 3; and (3) the AF system adopts partially mitigation strategy in addition to considerable portion of acceptance strategy in the region 1 while the suggested system always select an acceptance strategy owing to low amount of risk factor.




Fig. 2. Suggested expert system (dashed lines with three regions) and Abdolgawad-Fayek (AF) expert system (solid lines with five regions) for selection of response strategy

#### Step 3.4: Select the best response action/actions group

Having selected several response actions with respect to a proper risk response strategy, the most appropriate response action/actions group needs to be selected. This selection is carried out based on three criteria including cost, time and quality. To select the best response action with respect to these criteria, the index of “scope expected deviation” (SED) derived from TOPSIS method is used as a MCDA technique (Seyedhosseini *et al.*, 2009). The SED index minimising the deviations from target values of project is expressed as:

$$SED = \left( W_t \times \left( \frac{T - T_0}{T_0} \right) + W_q \times \left( \frac{Q_0 - Q}{Q_0} \right) + W_c \times \left( \frac{C - C_0}{C_0} \right) \right) \quad (5)$$

where  $T_0$ ,  $Q_0$ ,  $C_0$  = target values for completion time, quality and budget of the project, respectively;  $T$ ,  $Q$ ,  $C$  = actual expected completion time, quality and cost of the project, respectively;  $W_t$ ,  $W_q$ ,  $W_c$  = relative weights factor for time, quality and cost, respectively. These relative weights are obtained from fuzzy AHP in step 2.4. Both expected and actual values of the criteria need to be estimated for both risk events and response actions. For a better estimation of these values, work breakdown structure (WBS) of projects is used here. The following typical six phases are considered here for WBS of highway construction projects: (Ph1) Site acquisition and preparation; (Ph2) Structural works; (Ph3) Cleaning, basic earthworks; (Ph4) Paving 1 (sub-base and base layers); (Ph5) Paving 2 (finishing layers); (Ph6) Installation of signs, guards and line marking. Each of these phases is allocated a relative weight. The value of each criterion (e.g.  $T_0$  or  $T$ ) is then calculated based on the combination of the weighting-average WBS phases.

#### 4. Case study

The proposed methodology outlined above is demonstrated in a real-world case study of a four-lane highway construction project of Zanjan-Bijar shown in Fig. 3 as blue line. The highway is 23 Km long and 24.6 metres wide, starting from Bijar city in Kordistan province until the border of the province towards Zanjan city. This project aims to increase the transportation capacity through Bijar-Zanjan highway and remove accident-prone points of the way and thus reduce the likelihood of accidents. The project is carried out within three phases with a budget of 1.05 million Euros. The duration of implementing the project is planned to be 240 days.




Fig. 3. Layout of the case study (Bijar-Zanjan highway construction project)

## 5. Results and discussion

The required data for the risk events of this highway construction project were collected from different sources such as similar project reports, project agreements, interview and previous project experiences. The analysis of all collected data resulted in highlighting 30 critical risk events for this project (only five top risk events are shown in Table 2). In the risk assessment phase, the risk components (i.e.  $P$ ,  $C_t$ ,  $C_c$ ,  $C_q$  and  $CN$ ) and pairwise comparisons of the criteria (i.e.  $C_{ct}$ ,  $C_{cq}$  and  $C_{tq}$ ) are obtained by experts through linguistic terms defined in step 2.1 and 2.2. This assessment was performed by distributing 35 questionnaires to experts in the three involved parties of the project (i.e. employers, contractors and consultants). 10 questionnaires were finally filled and returned by 10 experts. The relative weight of each expert is also calculated based on educational level, job position and professional experience outlined in step 2.3.

The relative weights of the three criteria are calculated first by fuzzy AHP from pairwise comparisons of the criteria. Fig. 4 shows the single fuzzy numbers of pairwise comparisons each combining the experts' judgement together using the  $\alpha$ -cut method and Eq. (2). To calculate the relative weight of the criteria, these fuzzy numbers are first converted to the equivalent real values (i.e.  $C_{tq}=1.216$ ,  $C_{cq}=1.006$  and  $C_{ct}=1.668$ ) using the COR technique. Then, the relative weights obtained are calculated using fuzzy AHP as  $W_c=0.39$  for cost,  $W_t=0.30$  for time and  $W_q=0.31$  for quality. The inconsistency ratio of these pairwise comparisons was 0.047 which is within the acceptable range of below 0.1.




Fig.4. Fuzzy numbers of pairwise comparisons between (a) cost vs time ( $C_{tq}$ ); (b) cost vs quality ( $C_{cq}$ ) and (c) time vs quality ( $C_{ct}$ )

Having combined the fuzzy numbers of experts' judgements for each of the criteria (i.e.  $C_c$ ,  $C_t$  and  $C_q$ ), the single fuzzy number of the consequence  $C$  is then calculated for each risk event by Eq. (3). Here, the single fuzzy numbers related to the three criteria for consequence of the risk event of "increase in tar price" is shown Fig. 5(a), 5(b) and 5(c). The combination of these three criteria using relative weights in Eq. (4) and the  $\alpha$ -cut method represent the severity of consequence shown in Fig. 5(d) for this risk event. This fuzzy number is used to calculate RCN in Eq. (2) along with the fuzzy numbers of  $P$  and  $CN$ . These fuzzy values are also calculated by combining the experts' judgement for this risk event shown in Fig. 6(a)-(c).




Fig. 5. Fuzzy numbers of the consequence for the risk event of "Increase in tar price" with respect to (a) cost; (b) time; (c) quality and (d) combination of the three criteria.




Fig. 6. Fuzzy numbers of risk parameters for the risk event of "Increase in tar price" for (a)  $P$ ; (b)  $C$ ; (c)  $CN$  and (d)  $RCN$ .

By multiplying three fuzzy numbers of P, C and CN in Eq. (2) and using the  $\alpha$ -cut method, the fuzzy number of RCN is calculated for this risk event which is shown in Fig. 6(d). The real value of RCN for this risk event after defuzzification is equal to 396. Thus, the analysed 30 risk events are ranked based on the RCN values. Here, the list of the top five highly ranked risk events are only shown in Table 2. This list in the descending order of RCN presents prioritised risk events as a guide for key decision makers of the project to follow the appropriate actions.

Table 2. Top five risk events in the highway construction project in the descending order of RCN

No	Risk event	RCN	Risk allocation
1	Budget deficit or insufficient allocation of budget	463	contractor
2	Lack of timely budget allocation	429	employer
3	Increase in tar price	396	employer
4	Financial problems of the contractor and inability to provide enough self-fund between payment intervals	363	Contractor & employer
5	Unexpected increase in price of materials (except tar), fuel and labours wage	355	employer

As a result of the third step of risk management, a list of all possible response actions proportional to the proper risk response strategy and risk allocation is provided for all risk events (not shown here due to limited space). In order to describe how the best response action is selected, the risk event of “increase in tar price” is analysed here in further details as a critical risk in road construction projects in Iran. This risk event is ranked third in Table 2 with RCN=396, RF=59 and CN=6.35. Table 3 presents four suggested possible response actions and the relevant risk allocation and strategy type for this risk event. According to the contractual documents, the employer is the risk owner of this risk event and is responsible for any additional costs incurred for tar during the project. Therefore, the first three response actions in the Table remains and the forth is discarded. The appropriate risk response strategy with respect to the values of CN and RF in Fig. 2 does not include the risk acceptance. Therefore, the third response action in Table 3 removes and only the first two response actions remain for final selection.

Table 3. Possible response actions to the risk event of “increase in tar price”

Risk allocation	Strategy type	Response action description
employer	mitigation	Creating a saving budget box of the project for unexpected costs incurred by inflation in tar prices
employer	avoidance	Changing design of pavement construction technology from asphalt concrete to Roller-

employer	acceptance	Compacted Concrete (RCC) for removing tar in pavement Paying additional costs incurred by inflation in tar prices based on daily tar prices
contractor	mitigation	Ordering for tar purchase a few months in advance

To select the best response action, the SED index of this risk event for the business-as-usual (BAU) state and the two remaining response actions is calculated using Eq. (5) based on the six WBS phases outlined in step 3.4. The target values of the criteria (costs, time and quality) for each WBS phase are extracted from the available contractual documents given in Table 4. The similar parameters for actual expected values in the BAU and response action 1 are estimated by using interview and previous reports and experiences (see Table 4). Note that the actual quality is estimated based on the relative actual quality with respect to the target quality ( $Q_0$ ) which is equal to 1. Thus, the actual quality ( $Q'$ ) would be within the range of [0.1].

Actual expected values for cost and time for response action 2, “using Roller-Compacted Concrete (RCC)”, is estimated based on a typical design (Abdul and ASI, 1995). The time required for implementing a RCC pavement is around 15 percent longer than asphalt concrete pavement due to concrete curing process. However the costs of RCC pavement is almost 25 percent less than of asphalt concrete pavement. Therefore, the cost of designed asphalt concrete pavement is used for the BAU and the response action and the cost of a typical equivalent RCC pavement is used for response action 2 in Table 4.

Table 4 represents the detailed calculations of SED index for this risk event. As it can be seen from this Table, SED obtained from the risk event in the BAU (i.e. 17.2%) can successfully be reduced by the two response actions. More specifically, response action 2 (RCC technology) seems to have a better response as it could almost approach the actual expected criteria to the target values (SED=1.05%). In addition, other benefits of this technology compared with asphalt concrete pavement method are minor maintenance costs, more life time expectancy, more environmentally friendly due to less material used in pavement layers and less contaminant production. Despite of these benefits, some weak points are also attributed to this technology such as less experience and technical knowledge of contractors and thus need more advanced machinery and certain technical skills and experiences which make the use application of this method more complicated.

This suggested framework demonstrated in this paper provides a comprehensive risk management methodology. However, there might exist some reasons that construction industry is reluctant to adopt such computational models. The following can be noted in this regard: one of the main limitations is probably the complexity of the decision support/expert systems which require enough knowledge and understanding for handling risk by practitioners in the construction industry. Instead, practitioners usually prefer to rely on their own professional experience for dealing





One of the limitations of the proposed methodology is that it is useful if only one contract party is identified as the risk owner. However, if a risk event is shared between more than one party, risk allocation percentage to each involved party and their cooperative response actions can be divided through “cooperative game theory”. This needs to be investigated in the future research work. Also, when responding to a risk event, some secondary risk events may be generated which need to be considered in the future researches. In addition, the impact of two simultaneous response actions or more for a risk event needs to be analysed in the future.

## References

- Abdelgawad, M.; Fayek, A. 2010. Risk Management in the Construction Industry Using Combined Fuzzy FMEA and Fuzzy AHP, *Journal of Construction Engineering and Management*, 136(9): 1028-1036.
- Abdelgawad, M.; Fayek, A. 2011. Fuzzy Reliability Analyzer: Quantitative Assessment of Risk Events in the Construction Industry Using Fuzzy Fault-Tree Analysis, *Journal of Construction Engineering and Management*, 137(4): 294-302.
- Abdul Wahhab, h.i.; ASI, I.M. 1995. *Optimization of Roller Compacted Concrete for Local Application*, Transportation Research Record 1458.
- Ardeshir, A.; Mohseni, N.; Behzadian, K.; Errington, M. 2014. Selection of a Bridge Construction Site Using Fuzzy Analytical Hierarchy Process in Geographic Information System. *Arabian Journal for Science and Engineering*, 1-16.
- Ashley, D.B.; Diekmann, J.E.; Molenaar, K.R. 2006. *Guide to Risk Assessment and Allocation for Highway Construction Management*, Federal Highway Administration, US Department of Transportation, Report No. FHWA-PL-06-032, October 2006.
- Carbone, T.D.; Tippett, D.D. 2004. Project Risk Management Using the Project Risk FMEA, *Engineering Management Journal*, 14(4): 28-35.
- Cooper, D.F.; Grey S., Raymond G.; Walker, P. 2005. *Project Risk Management Guidelines: Managing Risk in Large Projects and Complex Procurements*, Wiley.
- Creedy, G., Skitmore, M. and Wong, J. 2010. “Evaluation of Risk Factors Leading to Cost Overrun in Delivery of Highway Construction Projects”, *Journal of Construction Engineering and Management*, 136(5), p.p. 528-537, 2010.
- Diab, M.F.; Varma, A.; Nassar, K. 2012. Using Risk Assessment to Improve Highway Construction Project Performance, *48th ASC Annual International Conference Proceedings 2012*, Birmingham City University, Birmingham, UK, 2012.
- Fan, M., Lin N.P.; Sheu, C. 2008. Choosing a project risk-handling strategy: An analytical model, *International Journal of Production Economics*, 112(2): 700-713.
- Jazebi, F.; Rashidi A. 2013. An automated procedure for selecting project managers in construction firms, *Journal of Civil Engineering and Management*, 19(1): 97-106.
- Jouandou, R. 2010. *Dealing with uncertainty: selecting a risk analysis tool on the basic project characteristics and phases*. Master Thesis, Department of Civil, Environmental and Architectural Engineering. University of Colorado.
- Mahamid, I. 2011. Risk matrix for factors affecting time delay in road construction projects: owner’s perspective. *Engineering, Construction and Architectural*, 18(6): 609 – 617.
- Maher, M.L.J.; Smith, A.D. 2006. Risk-based cost and schedule estimation for large transportation projects, *Annual European Transport Conference*, Strasbourg, France, 2006.
- Nassar, K., Nassar, W. and Hegab, M., 2005. “Evaluating Cost Overruns of Asphalt Paving Project Using Statistical Process Control Methods”, *Journal of Construction Engineering and Management*, 131(11), p.p. 1173-1178.
- Nývlt, O.; Privara S.; Ferkl, L. 2011. Probabilistic risk assessment of highway tunnels, *Tunnelling and Underground Space Technology*, 26(6): 71-82.
- Perera, B.A.K.S.; Dhanasinghe, I.; Rameezdeen, R. 2009. Risk management in road construction: The case of Sri Lanka, *International Journal of Strategic Property Management*, 13(2): 87-102.
- Project Management Institute (PMI) 2008, “*A Guide to the Project Management Body of Knowledge: PMBOK Guide*”.
- Rashidi, A.; Jazebi F.; Brilakis I. 2010. Neurofuzzy genetic system for selection of construction project managers, *Journal of Construction Engineering and Management*, 137(1): 17-29.
- Saaty, T. L. 1982. *Decision making for leaders: The analytical hierarchy process for decision in a complex world*. Lifetime Learning, Belmont, Calif. 75–92.
- Sant’Anna, A.P. 2012. Probabilistic priority numbers for failure modes and effects Analysis, *International Journal of Quality & Reliability Management*, 29(3): 349-362.
- Seyedhosseini, S.M.; Noori, S.; Hatefi, M.A. 2009. An Integrated Methodology for Assessment and Selection of the Project Risk Response Actions, *Risk Analysis*, 29(5): 752-763.
- Torfi, F.; Rashidi A. 2011. Selection of project managers in construction Firms using analytic hierarchy process (AHP) and fuzzy Topsis: a case study, *Journal of Construction in Developing Countries*, 16(1): 69-89.
- Uff, J. 1995. *Management and Procurement in Construction*, London, Centre of Construction Law and Management.
- U.S. Department of Defence 1980. *Procedures for performing a failure mode effects and criticality analysis*, MILSTD-1929A: Military standard, Washington, D.C.
- Wang, M.; Chou, H. 2003. Risk Allocation and Risk Handling of Highway Projects in Taiwan, *Journal of Management in Engineering*, 19(2): 60-68.
- Wilson, C.R. and Molenaar, K.R., 2009 “A Risk-Based Approach to Contingency Estimation in Highway Project Development”, *Construction Research Congress*, p.p. 786-795, 2009.
- Zavadskas, E. K., Turskis, Z., & Tamošaitiene, J. 2010. Risk assessment of construction projects. *Journal of civil engineering and management*, 16(1), 33-46.
- Zayed, T.; Amer, M.; Pan, J. 2008. Assessing risk and uncertainty inherent in Chinese highway projects using AHP, *International Journal of Project Management*, 26(4): 408-419.

## Appendix I

List of acronyms used in this paper

<b>MCDA</b>	Multi-Criteria decision analysis
<b>FMEA</b>	Failure mode and effect analysis
<b>AHP</b>	analytic hierarchy process
<b>R.F</b>	Risk factor
<b>CN</b>	Control number
<b>P</b>	probability
<b>C</b>	consequence
<b>C<sub>c</sub></b>	Cost consequence
<b>C<sub>t</sub></b>	Time consequence
<b>C<sub>q</sub></b>	Quality consequence
<b>RCN</b>	Risk critical number
<b>SED</b>	scope expected deviation
<b>RCC</b>	Roller-compacted concrete
<b>BAU</b>	business-as-usual
<b>WBS</b>	Work break down structure